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Addressees 
 
 
Subject: Infrastructure Technical Review Committee Report 
 
Portions of the Northwest transmission system are approaching gridlock.  An adequate 
and affordable electric supply is not possible without sufficient transmission capacity.  
An unreliable system puts public health, safety and the economy at risk.  
 
As the operator of three-quarters of the bulk transmission in the Northwest, the 
Bonneville Power Administration (BPA) developed a transmission infrastructure 
proposal that builds upon BPA’s previous transmission expansion plans.  Undertaking a 
capital program of this magnitude will require an increase in BPA’s borrowing authority.  
A diverse group of Northwest electric power interests, in an August 8, 2001 letter to 
Vice President Cheney, strongly endorsed increased borrowing authority in order to 
ensure that sufficient financial resources are available to accomplish transmission 
expansion needed to ensure an adequate and affordable electricity system for the 
Northwest. 
 
To ensure that BPA’s proposal designs and prioritizes improvement projects in a manner 
that will provide the most cost-effective, reliable service for the region’s consumers, a 
technical and economic review committee was formed.  The committee drew on 
individuals who are also members of the Northwest Power Pool (NWPP) Transmission 
Planning Committee (TPC), Operating Committee (OC) and the Northwest Regional 
Transmission Association ("NRTA") Planning Committee ("PC").  The committee was 
asked to report its recommendations by August 30, 2001 to enable BPA to install 
necessary system facilities as soon as possible.  A critical first step is securing additional 
borrowing authority for BPA. 
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1. Executive Summary 
 
Portions of the Northwest transmission system are approaching gridlock.  An adequate 
and affordable electric supply is not possible without sufficient transmission capacity.  
An unreliable system puts public health, safety and the economy at risk. Problems with 
the transmission in the region are manifested in several ways: 
 
∗  Chronic congestion existing on a number of transmission paths requires curtailment 

of both firm power deliveries and economy energy. 
∗  Resolution of the Western energy crisis requires development of new generating 

resources.  The vast majority of proposed Northwest resources cannot obtain firm 
transmission service, or be integrated, without additional bulk transmission. 

∗  While power loads have been growing steadily at 1.8% annually and the use of the 
transmission system is up by over 2% annually, few bulk grid transmission lines were 
added in the past 15 years. 

∗  It will take much longer to site and build transmission to deliver needed new 
generation than it will take to build and site the generation.  New transmission is 
needed to meet existing and future obligations in order to comply with recently 
adopted national and regional standards that ensure a reliable power system. 

∗  It is extremely difficult to meet obligations when facilities are removed from service 
to conduct normal maintenance or to construct new facilities. 

 
 
As the operator of three-quarters of the bulk transmission in the Northwest, the 
Bonneville Power Administration (BPA) developed a transmission infrastructure 
proposal that builds upon BPA’s previous transmission expansion plans.  Undertaking a 
capital program of this magnitude will require an increase in BPA’s borrowing authority.  
A diverse group of Northwest electric power interests, in an August 8, 2001 letter to 
Vice President Cheney, strongly endorsed increased borrowing authority in order to 
ensure that sufficient financial resources are available to accomplish transmission 
expansion needed to ensure an adequate and affordable electricity system for the 
Northwest. 
 
To ensure that BPA’s proposal designs and prioritizes improvement projects in a manner 
that will provide the most cost-effective, reliable service for the region’s consumers, a 
technical and economic review committee was formed.  The committee drew on 
individuals who are also members of the Northwest Power Pool (NWPP) Transmission 
Planning Committee (TPC), Operating Committee (OC) and the Northwest Regional 
Transmission Association ("NRTA") Planning Committee ("PC").  The committee was 
asked to report its recommendations by August 30, 2001 to enable BPA to install 
necessary system facilities as soon as possible.  A critical first step is securing additional 
borrowing authority for BPA. 
  
This review is intended to be the first in an annual process to coincide with BPA’s annual 
budget cycle.  It covers the nine projects in Phase 1 of BPA’s infrastructure proposal.  
Review of additional projects will be conducted in subsequent years.  There are several 
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additional parallel efforts that provide for review of proposed transmission additions.  
This committee’s analysis and recommendations will be shared and further analyzed in 
the following forums. 
 

∗  Northwest Power Pool (NWPP) Transmission Planning Committee 
∗  Northwest Regional Transmission Association (NRTA) Planning Committee 
∗  Western Systems Coordinating Council (WSCC) Regional Planning Group 
∗  National Environmental Protection Agency (NEPA) review for individual 

projects 
 
In addition, the Western Governors Association (WGA) has completed Conceptual Plans 
for Electricity Transmission in the West.  The WGA study looks at the transmission 
required for two resource scenarios over a period of ten years.  It did not examine 
transmission facilities assumed to be in place by 2004, which encompasses much of 
Phase 1 of the infrastructure proposal. 
 
During August, the committee met to review the infrastructure proposal developed by 
BPA.  While some of the proposals have been under development in previous forums 
with outside participation, other proposals were presented for the first time and had only 
limited opportunity for review.  The committee has reached the following conclusions 
and recommendations based on its review: 
 
∗  There is a compelling and immediate need to upgrade portions of the Northwest bulk 

transmission grid.  Solutions proposed by BPA in coordination with others address 
the identified problems.  The first nine projects are high priority and should complete 
the detailed planning and development process as soon as possible.  Projects 10, 11 
and 12, which were not part of the scope of work, are also necessary for load service 
reliability. 

∗  BPA borrowing authority for transmission should be increased by at least $1 billion 
in order to ensure that sufficient financial resources are available to accomplish 
transmission expansion over a ten-year planning horizon.   

∗  Preliminary analysis has shown that increased transmission use will recover the cost 
of the proposed capital additions.  BPA should secure 10 to 20 year firm transmission 
service contracts before proceeding with construction.  (Note: BPA’s transmission 
investments are repaid by its transmission customers, not taxpayers.) 

∗  Additional reinforcements by BPA and others are needed to maximize reliability and 
transfer capability from the proposals.   Other Northwest utilities have planned 
transmission additions, and maximum benefits will be achieved through coordinated 
development. 

∗  Future reviews should be conducted annually to ensure that BPA designs and 
prioritizes major transmission projects in a manner that will provide the most cost-
effective, reliable service for the region’s consumers. 
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2. Purpose and Terms of Engagement for the Review Committee 
 
In order to ensure that BPA’s proposal designs and prioritizes transmission projects in a 
manner that will provide the most cost-effective, reliable service for the region’s 
consumers, a technical and economic review committee was formed.  The committee 
drew on individuals who are also members of the Northwest Power Pool (NWPP) 
Transmission Planning Committee (TPC), Operating Committee (OC) and the Northwest 
Regional Transmission Association ("NRTA") Planning Committee ("PC").  The 
committee was asked to report its recommendations by August 30, 2001 to enable BPA 
to implement system upgrades that can be put in place as soon as possible.  A critical first 
step is securing additional borrowing authority for BPA. 
Below are the terms of engagement:   
 

∗  An independent technical and economic review committee (“committee”) will be 
formed, consisting of representatives of BPA’s transmission customers and BPA.  
Committee members shall have business and technical expertise in transmission 
planning and operational issues.  BPA and its transmission customers agree to 
work together in good faith to determine a mutually agreed upon committee roster 
in a timely fashion. 

∗  The initial annual review will occur during August, 2001, for the purpose of 
reviewing proposed BPA transmission investments over $10M for the next five 
years (2002 – 2006).  Each year, the committee will review proposed transmission 
investment decisions for the succeeding five-year period.     

∗  The committee will evaluate proposed transmission projects based on whether 
they would provide appropriate business, technical, and cost-effective solutions to 
identified problems, based on a “single utility” planning concept.  The scope of 
review will include load center reliability, congestion relief, generation 
integration, meeting contract commitments, and schedules for project completion. 
The committee’s scope of work is limited to transmission issues, and does not 
include transmission facility siting. 

∗  The committee will work to assure that the proposed transmission investment 
program prioritizes BPA’s transmission improvement projects in a manner that 
will provide the most cost-effective, reliable service for the region’s consumers.   

∗  The committee will produce an annual report describing the committee’s work 
and whether it finds that BPA is designing and prioritizing its transmission 
improvement projects in a manner that will provide the most cost-effective, 
reliable service for the region’s consumers.  The goal will be a report that enjoys 
the unanimous support of the committee.  Failing agreement, a majority vote will 
determine the content.  Each committee member shall have one vote.  BPA will 
be an ex-officio member of the committee. 

∗  BPA or participating utilities are not legally obligated to abide by any 
recommendations made by the committee.  
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After completing the first review, the committee recommends that BPA expand its 
engineering, economic and risk analysis of all alternatives (transmission and non-
transmission) and develop a more transparent decision framework.  In addition, any 
changes to the recommended plans of service should be communicated to the committee. 
 
 
3.  System Need 
 
Portions of the Northwest transmission system are approaching gridlock.  Problems are 
manifested in several ways, as discussed below.  Appendix D addresses specific problems 
as part of each proposed project. 
 
Chronic congestion exists on several critical transmission paths (Figure 1), requiring 
curtailment of both firm power deliveries and economy energy.  For example, on the 
West of Hatwai transmission path in Eastern Washington state, approximately 700 
megawatts (MW) of scheduled power transfers were cut on May 22, 2001.  Use of the 
system by firm contract holders has frequently been restricted since May.  Existing 
remedial action schemes (RAS) have been extended to drop coal plants and additional 
hydro units for single contingencies.  Curtailments have led to litigation by transmission 
customers. 
 
On another critical path, North of John Day, there are firm transmission service requests 
for this year that exceed transfer capability by 1700 MW.  By 2004, the deficit grows to 
over 5000 MW.  These constraints limit wholesale power trade, raising prices for all 
consumers in the West. 
 
As recognized in the National Energy Policy report submitted by Vice President Cheney 
on May 16, 2001, resolution of the Western energy crisis requires development of new 
generation resources.  About 1000 MW of generation currently under construction have 
contracted for wheeling (transferring power) over the BPA system.  An additional 3000 
MW of new generation is proposed to be online by 2004, and developers for nearly 
30,000 MW of generation have requested interconnection.  While many of these plants 
will not be built, regional studies identified a shortfall of about 3000 MW by 2004 (based 
on regional load and generation resource forecasts).  Most proposed new generation 
resources cannot obtain firm transmission service, or be integrated into the regional 
power system, without additional transmission investment. 
 
While loads have been growing steadily at 1.8% annually, few bulk transmission lines 
were added in the past 15 years (Figure 2).  Since that time BPA  has kept up with 
increasing transmission demands through controls and other non-wire solutions, but the 
system is beyond its limits for these fixes.  It now shows signs of stress to the point where 
system security must be carefully monitored.   
 
Existing and future obligations can not be fully met while yet complying with recently 
adopted national and regional reliability standards.  Stringent requirements since the 
Western system disturbances in the summer of 1996 continue to remove capacity from 
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the system that we had depended on.  There is little margin left to protect against 
unforeseen events, increasing the risk of cascading outages.  It is extremely difficult to 
meet obligations when facilities are removed from service to conduct normal 
maintenance or to construct new facilities. 
 
We have squeezed the available margin and implemented what are called “non-wires” 
alternatives for increasing the power transfer capability of the system as far as is 
technically prudent.  Without investment in transmission, adequate and affordable electric 
supply is not possible.  This puts public health, safety and the economy at risk.  A 
Regional Transmission Organization (RTO) will begin operation in 2004, at the earliest.  
The region cannot wait for the RTO to address these problems given that major projects 
require three to five years to complete.  
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4. Phase 1 – G9 Projects 
 

G9 Project List 
 

  Cost Energization Capacity 
Project  (loaded) Date Added 

  ($M)  MW 
Kangley - Echo Lake 500 kV line G1 45 Fall 2002 600 
Schultz - Black Rock 500 kV line G2 107 Fall 2004 600 
McNary - John Day 500 kV line G3 117 Fall 2004 1200 
Lo Monumental - Starbuck 500 kV line G4 27 Fall 2004 1200 
Smiths Harbor - McNary 500 kV line G5 38 Fall 2004 1300 
Schultz series capacitors G6 25 Fall 2003 300 
Celilo Modernization G7 50 Fall 2003 - 
Monroe - Echo Lake 500 kV line G8 90 Fall 2005 600 
Bell - Coulee 500 kV line G9 116 Fall 2004 800 
     
Total  615   

 
 Project Drivers 
 

 Load  Entitlement Generation Transfers Reliability O&M BiOp 

 Service Return Integration    Savings  

G1 x x   x   

G2    x x  x 

G3   x  x   

G4   x  x   

G5   x  x   

G6 x x   x   

G7    x x x  

G8 x x x  x   

G9    x x  x 

 
 
The nine projects grouped together in Phase 1 of the infrastructure proposal were selected 
for their contribution toward maintaining reliable service to loads, integrating new 
generation, and restoring or enhancing transfer capability across key paths (see 
Appendix D).  While all are considered high priority, they are sequenced based on the 
immediacy and severity of the reliability problem and/or the proposed startup dates for 
new generation.  The energization dates are tempered by expected construction schedules 
and could change. 
 
Other projects where the need was not as immediate were placed into Phases 2 and 3 of 
the infrastructure proposal (see Appendix I).  Project G-10 is also critical, but is already 
underway.  Projects G-11 and G-12 are also viewed as important for reliability, although 
the need is somewhat later.  Projects in Phases 2 and 3 will be reviewed next year. 
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5. Glossary of Acronyms and Terms 

 

MW A unit of power.  One MW would serve approximately 700 homes. 
NRTA  Northwest Regional Transmission Association  
NWPP  Northwest Power Pool   
RTO Regional Transmission Organization 
WSCC Western Systems Coordinating Council  
 
Bulk Transmission – Transmission lines that serve as the backbone of the grid, 
typically operated at voltages of 230-kV and above. 
Cut Plane – The boundary of an imaginary line passing through a group of 
transmission lines used as a frame of reference for monitoring flow across the lines. 
Reliability Criteria – Reliability standards by which acceptable performance is 
measured. 
Remedial Action Scheme – A control system used to take mitigating action such as 
generator tripping in the event of outage of one or more transmission elements 
Series Compensation – The use of a network device connected in series with a 
transmission line used to increase or decrease flow on the line. 
Stability – The condition of a power system returning to a balanced condition 
following a disturbance. 
 

6. References 

 

[1] NERC/WSCC Planning Standards, Board of Trustees approved 8/01 

[2] Biological Opinion, Endangered Species Act. 
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       Infrastructure Technical Review Committee Participants

Name With Phone E-Mail Note

Bayless Rich PACW 503-813-5739 rich.bayless@pacificorp.com

Eden Jim PGE 503-464-7031 jim_eden@pgn.com

Johnson Don PAC 503.813.5741 don.johnson@pacificorp.com

Juj Hardev SCL 206-233-1551 hardev.juj@ci.seattle.wa.us

Kinney Scott AVA 509.495.4494 skinney@avistacorp.com

Leland John MPC 406.497.3383 jleland@mtpower.com

Litchfield Jim Consultant 503 222-9480 lcg@europa.com

Martinsen John SNOPUD 425.347.4327 jdmartinsen@snopud.com

Morris Ken PAC 801.220.4277 ken.morris@pacificorp.com

Reedy Dana NWPP 503.464.2806 dana.reedy@nwpp.org

Robinett Wayman PSE 425.462.3144 wrobin@puget.com

Rust Jerry NWPP 503-464-2807 jerry.rust@nwpp.org

Ryan Mike PGE 503-464-8793 mike_ryan@pgn.com

Schellberg Ron IPC 208-388-2455 rschellberg@idahopower.com

Seabrook Joe PSE 425.462.3577 jseabr@puget.com

Sidiropoulos Mike PAC michael.sidiropoulos@pacificorp.com

Waples Scott AVA 509.495.4462 scott.waples@avistacorp.com

BPA Contacts

Aggarwal Ravi BPAT 360.418.8601 raggarwal@bpa.gov

Johnson Fred BPAT 360-418-2250 fmjohnson@bpa.gov

Kohne Kyle BPAT 360.418.8633 krkohne@bpa.gov

Kreipe Mike BPAT 360.418.8635 mjkreipe@bpa.gov

Landauer Marv BPAT 360.418.8637 mlandauer@bpa.gov

Litzenberger Wayne BPAT 503.230.4145 wlitzenberger@bpa.gov

Matthews Chuck BPAT 360.418.8642 cmatthewes@bpa.gov

Mittelstadt Bill BPAT 360.418.8647 wmittelstadt@bpa.gov

Rodrigues Melvin BPAT 360.418.8815 mtrodrigues@bpa.gov

Silverstein Brian BPAT 360.418.8678 blsilverstein@bpa.gov

Stadler Larry BPAT 360.418.8822 lwstadler@bpa.gov

Tesema Berhanu BPAT 360.418.8826 bktesema@bpa.gov

VanZandt Vickie BPAT 360.418.8459 vrvanzandt@bpa.gov
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Appendix B – Facility Maps 
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Appendix C – Phase 1 Projects Schedule 
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                                    Appendix C. Project Schedules

Project Record of Decision Energization
Kangley - Echo Lake 500 kV line G1 Fall        2001 Fall        2002
Schultz - Black Rock 500 kV line G2 Spring    2003 Fall        2004
McNary - John Day 500 kV line G3 Fall        2002 Fall        2004
Lo Monumental - Starbuck 500 kV line G4 Summer 2002 Fall        2004
Smiths Harbor - McNary 500 kV line G5 Summer 2002 Fall        2004
Schultz series capacitors G6 Spring    2002 Fall        2003
Celilo Modernization G7 Spring    2002 Fall        2003
Monroe - Echo Lake 500 kV line G8 Fall        2003 Fall        2005
Bell - Coulee 500 kV line G9 Summer 2002 Fall        2004
Pearl Transformer G10 Spring    2002 Fall        2004
South Seattle Transformer G11 TBD Fall        2005
Shelton Transformer and line addition G12 Fall        2002 Fall        2005
Paul - Troutdale 500 kV line G13 Spring    2003 Spring    2006
Hanford - Ostrander loop-in G14 Spring    2004 Spring    2006
Libby - Bonners Ferry rebuild G15 Summer 2003 Fall        2005
McNary tap to Ashe - Marion 500 kV line G16 Fall        2003 Spring    2006
Little Goose - Starbuck 500 kV line G17 Fall        2004 Fall        2006
Hatwai - Lolo 230 kV line G18 Fall        2002 Spring    2005
McNary - Brownlee 230 kV line G19 Fall        2003 Spring    2006
Libby - Bell 230 kV line G20 Fall        2004 Fall        2006

C-1
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Appendix D – G9 Project Summaries 
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1. Puget Sound Area Additions. (Kangley-Echo Lake 500-kV line, 
SnoKing 500/230-kV bank, etc.) 

 
Background 
This project is a critical part of the effort to serve load in the Puget Sound Area and  to 
meet Canadian Entitlement Treaty obligations. The obligation to return the Canadian 
Entitlement increases from today’s (August 2001) requirement of 768 MW to 1150 MW 
in April, 2003.  The obligation beyond April 2006 is likely to fluctuate between 1100 
MW and 1500 MW.  See Appendix H. 
 
This project will be coordinated with the addition of another 500/230-kV transformer 
bank (identified as G-11, South Seattle 500/230 Transformer Support) in the 2005-2006 
time-frame and an additional 500 kV line identified as G-8 (Monroe – Echo Lake).  
Additional work will include upgrading 230 and 115 kV transmission by BPA and others 
to support load service and transfers with Canada. .. 
 
Limiting Outages Addressed 
∗  Raver-Echo Lake 500 kV line 
∗  Existing 500/230 kV transformers at Monroe, Maple Valley, Tacoma & Covington 
 
Benefit – Load Area Support and Interregional Transfers  
This project will  increase the system load carrying capacity and increase the south-to-
north transfer capability in this portion of the Puget Sound area by approximately 600 
MW.  Without this project neither treaty obligations nor transmission agreements (load 
service) with Puget Sound area utilities will be met.   The addition of the Monroe-Echo 
Lake 500-kV No.2 addresses capacity reinforcement north of Echo Lake (see item 8). 
 
Business Case 
The primary drivers of this project are load service and Canadian Entitlement return.  The 
estimated time for cost recovery at current rates is between 10 and 16 years  
(Appendix F). 
 
Risk 
The date of need for the project could be delayed if Canadian Entitlement return was 
purchased within the US, or if additional generation were developed to serve Puget 
Sound area loads.  The later circumstances, however, would increase the need for 
reinforcement of the I-5 corridor south of Seattle.  These are considered to be unlikely. 
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Project Description 
∗  Build approximately 9 miles of new 500-kV line from Echo Lake to a point on the 

Schultz-Raver 500 kV line (near the community of Kangley).  This will create an 
Echo Lake – Schultz 500 kV line.  The section between the tap point and Raver will 
operate  normally  

∗  Move the existing Monroe-Sammamish-SnoKing 230-kV tap to the Monroe-Echo 
Lake 500-kV line and add a new 500/230-kV transformer at SnoKing. 

∗  Tap the Bothell-Sammamish 230-kV line into SnoKing. 
∗  Remove the Horse Ranch tap from the Monroe-Snohomish 230-kV lines and re-

terminate the Horse Ranch line directly to the Snohomish 230-kV bus.   
∗  Reconfigure Bothell substation to add the 5th bus section. 
∗  Future work will involve adding another transformer bank in the Puget Sound area in 

the 2005-2006 time frame.  Possible locations are Covington or Maple Valley. 
 
Alternatives Considered 
∗  Addition of a 2nd Raver-Echo Lake 500 kV line. 
∗  Conversion of Covington-Maple Valley 230 kV line to 500 kV. 
∗  Same as proposed project but install a 500/230 kV bank at Covington or Maple 

Valley instead of SnoKing 
∗  Covington – Berrydale 230 kV line 
 
Energization Date: Fall 2002 
Estimated Cost: $45 M 
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2.  North of Hanford Project (Schultz – Black Rock 500-kV line and 
     Black Rock substation). 
 
Background 
This project relieves congestion on the North of Hanford (NOH) path (Vantage-Hanford 
500-kV and Coulee-Hanford 500-kV lines) and along the I-5 corridor during  spring and 
summer months when there are high north to south flows from Canada coupled with high 
Upper Columbia generation.  Since the NOH and North of John Day (NJD) paths are in 
series, relieving congestion across the NOH path will allow the NJD path to be further 
utilized.  This will facilitate greater use of the California Oregon Intertie (COI) by 
reducing schedule curtailments as well as helping integrate new generators in the 
northern part of the Northwest transmission system.  The Schultz-Black Rock line will 
enable BPA to meet its Biological Opinion commitments for fish operation, and adds 
operational flexibility during low water years.  
 
Limiting Outages Addressed 
∗  Coulee-Hanford 500-kV line 
∗  Vantage-Hanford 500-kV line 
∗  Hanford-Ostrander 500-kV/Hanford-John Day 500-kV DLL 
 
Benefit – Congestion Relief 
This project will increase the transfer capability across the North of Hanford cut plane by 
approximately 600 MW and reduce or eliminate N-1 outage Remedial Action Scheme 
(RAS) requirements.  The increased capacity will (1) reduce limitations on COI transfers, 
particularly at times of reduced lower Columbia generation due to fish spill, and (2) allow 
greater access of generation north of this cut plane to Idaho, Nevada, California and loads 
in the Northwest, and (3) reduce loading on the Raver-Paul 500-kV line by about 170 
MW allowing approximately 340 MW of generation integration.  
 
Business Case 
The primary drivers of this project is North to South network transfers and provide 
additional capacity to integrate generation on the I-5 corridor.  Also, BPA TBL made a 
commitment in the 2000 Biological Opinion to construct this project to provide future 
flexibility to accommodate potential spill increases on the Lower Columbia River.  The 
estimated cost recovery of this project at current rates is 19 to 35+ years (Appendix F).   
 
Risk 
The date of need for the project would be delayed if the need for north to south transfers 
were reduced.  However, BPA has received requests for transfers exceeding the capacity 
of this path.  This is considered to be unlikely. 
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Project Description 
∗  Build a new 500-kV line (approximately 62 miles) from Schultz substation near 

Ellensburg, WA to a new substation called Black Rock southwest of the Hanford 
area. 

∗  Develop a new breaker and half substation called Black Rock, which will consist of 8 
breakers.  The Hanford-Ostrander 500-kV and Hanford-John Day 500-kV lines will 
be looped into Black Rock substation which will eliminate system problems caused 
by the loss of these lines.   

∗  Re-terminate the Sickler-Schultz 500-kV into a new bay at Schultz substation to 
eliminate several 500-kV line crossing east of Schultz. 

 
Alternatives Considered 
∗  Schultz- Hanford 500 kV line 
∗  Schultz – Ashe 500 kV line 
 
Energization Date: Fall 2004 
Estimated Cost: $105-110 M   
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3.  West of McNary Project (McNary-John Day 500-kV line) 
 
Background 
This project is required to provide firm transmission service to new generator additions 
near the McNary and Lower Monumental area.  The existing transfer capability across 
the West of McNary path is fully utilized with the addition of the Hermiston Power 
Project.  Any new generation addition in the area requires a new transmission line to the 
west from McNary.  There are several new generation projects proposed in this area.  
Addition of this new line would accommodate the integration of Starbuck (1200MW) and 
Wallula (1300 MW) generating plants.  This would enable the delivery of much needed 
energy to westside load centers.   
 
Limiting Outages Addressed 
∗  Coyote Springs – Slatt 500-kV line 
∗  McNary-Coyote Springs 500-kV 
∗  Slatt-Buckley 500-kV line 
∗  Slatt-John Day 500-kV line 
∗  Ashe-Slatt-John Day 500-kV lines 
 
Benefit -  Generation Integration 
This project will increase the transfer capability across the West of McNary and West of 
Slatt defined paths by approximately 1200 MW. Without this project it would not be 
possible to grant firm transmission service to any new generation addition in the area.  
This enables integration of 2500 MW of generation (G-4, G-5) based on system flow 
patterns and existing capacity. 
 
Business Case 

This Project along with the G-4 (Starbuck Generation) and G-5 (Lower Monumental and 
McNary Area Generation) will provide firm transmission for both Starbuck (1200 MW) 
and Wallula (1300 MW) generating projects.  The primary use of this project is 
generation integration contracted for the next 20 years.  The estimated cost recovery of 
this project at current rates is approximately 10 years (Appendix F).   
 
Risk 
The risk associated with this project is commercial failure of either generation project 
after it is completed.  This is considered to be unlikely. 
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Project Description 
∗  Build approximately 70 miles of 500-kV line from McNary 500-kV substation to 

John Day substation.  The line will be routed through the north side of the Columbia 
River.  This requires two river crossings, at McNary and John Day. 

∗  Expand and configure McNary 500-kV substation from a ring bus to a breaker and 
half layout. 

∗  Add breakers at John Day for the termination of the new line.   
 
Alternatives Considered 
∗  An option to build approximately 45 miles of 500 kV transmission line from McNary 

500 kV substation to tap an existing Ashe - Marion 500 kV line was considered.  
  
Energization Date: Fall 2004 
Estimated Cost: $115-120 M  
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4. Starbuck Generation (Low Mon – Starbuck 500-kV line & Starbuck 
500-kV Substation) 

  
Background 
This project is required to provide firm transmission service for 1200 MW of new 
generation proposed at Starbuck site, 15 miles east of Lower Monumental substation.  
This project need is contingent on the building of the Starbuck generation facility and 
switchyard. 
  
Limiting Outages Addressed 
∗  Starbuck-Little Goose #1 & Lower Monumental – Little Goose #2 500-kV DLL 
 
Benefit – Generation Integration 
This project will allow interconnection of 1200MW of generation at Starbuck.  
 
Business Case 

This Project will provide firm transmission for Starbuck (1200 MW) generation.  The 
primary use of this project is generation integration contracted for the next 20 years The 
estimated cost recovery of this project at current rates is approximately 10 years 
(Appendix F)..   
 
Risk 
The risk associated with this project is commercial failure of either generation project 
after it is completed.  This is considered to be unlikely. 
 
Project Description 
∗  Construct approximately 15 miles of new 500-kV line from the new Starbuck 

substation to Lower Monumental substation. 
∗  At Lower Monumental 500-kV yard, add two circuit breakers, four motor operated 

disconnect switches, and support equipment to configure the yard to a full breaker 
and half layout. 

∗  Develop a new Starbuck substation to integrate the generation through two 
powerhouse lines and loop in the existing Little Goose to Lower Monumental 500-kV 
No.1 line.  The substation will be laid out as a full breaker and half with a total of 8 
breakers.   

 
Alternatives Considered 
Build approximately 15 miles of 500 kV line radial to the Lower Monumental substation 
without connecting to the existing Lower Monumental – Little Goose #1 500   kV line. 
 
Energization Date: Fall 2004 
Estimated Cost: $25-30 M   
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5. Lower Monumental and McNary Area Generation (Smiths Harbor - 
McNary 500-kV line and Smiths Harbor substation).  

 
Background 
This project is required to provide firm long-term 1300 MW of new generation proposed 
by Newport at Wallula Junction and includes a new substation at Smiths Harbor.  This 
project need is contingent on the building of the Newport generation facility and 
switchyard at Wallula.  
 
Limiting Outages Addressed 
∗  Loss of the McNary – Smiths Harbor 500 kV line. 
 
Benefit -  Generation Integration 
This project will allow integration of 1300MW of generation at Smiths Harbor. 
 
Business Case  

This project will provide firm transmission for Newport (1300 MW) generation.  The 
primary driver of this project is generation integration contracted for the next 20 years.  
The estimated cost recovery of this project at current rates is approximately 10 years 
(Appendix F).   
 
Risk 
The risk associated with this project is commercial failure of either generation project 
after it is completed.  This is considered to be unlikely. 
 
Project Description 
∗  Construct approximately 30 miles of new 500-kV line from the new Smiths Harbor 

substation to McNary substation. 
∗  Develop a new 500-kVswitching station using breaker and half configuration at 

Smiths Harbor and loop in the existing Lower Monumental – McNary line. 
∗  Add two 500-kV breakers at McNary Substation to terminate the new line. 
 
Alternatives Considered 
∗  Re-build approximately 30 miles of the existing Lower Monumental-McNary 500 kV 

line. . 
∗  Build approximately 30 miles of the 500 kV line radial to McNary substation without 

connecting to the existing Lower Monumental - McNary 500 kV line at Smiths 
Harbor.  

 
(Note: The two alternatives do not require a separate Smiths Harbor 500 kV substation) 
 
Energization Date: Fall 2004 
Estimated Cost: $35-40 M   
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6. Cross Cascades North (Schultz Series Capacitors)  
 
Background 
This project is required to prevent voltage instability in the Puget Sound area during 
abnormal cold winter peak loads. Winter peak loads are growing about 200 MW annually 
(1/5 the size of the city of Seattle).  For this condition, without Schultz series capacitors, 
the Puget Sound area is at risk of voltage collapse leading to significant load loss for 
outages of 500-kV lines feeding the Puget Sound area.  This problem will be further 
accelerated by the down-stream benefits return obligation to Canada.  Since the area has 
become saturated with shunt compensation, the next alternative is to build a new cross-
Cascade Mountain transmission line from the Grand Coulee area into the Puget Sound 
area.  Construction of this project is the only means of meeting immediate load growth 
and delays the need for the next cross-Cascade transmission reinforcement.  The next step 
after the series capacitor installation could be an upgrade of a 115-kV line to a 230-kV 
operation between the Mid-Columbia and the Puget Sound area.   
 
Limiting Outages Addressed 
∗  Chief Joseph-Monroe 500-kV line. 
 
Benefit – Load Area Service 
This project will increase the Cross-Cascades North transfer capability by 300 MW to 
serve the Puget Sound Area load.  Without this project it would be necessary by 2003 to 
trip off load in the Puget Sound area under abnormal cold winter peaks for first 
contingency outages. 
 
Business Case 
The primary drivers of this project are load service and Canadian Entitlement return. The 
project will also delay the need for the next cross-Cascades line. The estimated cost 
recovery of this project at current rates is between 10 and 16 years (Appendix F). 
 
Risk 
The date of need for the project could be delayed if Canadian Entitlement return was 
purchased within the US, or if additional generation were developed to serve Puget 
Sound area loads.  The later circumstances, however, would increase the need for 
reinforcement of the I-5 corridor south of Seattle.  These are considered to be unlikely. 
 
Project Description 
∗  Add two 500-kV series capacitors (19 ohms each) at Schultz substation in the 

Schultz-Echo Lake #2 and Schultz-Raver #1 500-kV lines. 
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Alternatives Considered 
∗  Shunt capacitor additions: The area is saturated with shunt compensation and is 

currently near operational limits for voltage stability. 
∗  Build new Chief Joseph-Monroe 500-kV #2 line.  The estimated cost of this line is 

more than $200 Million.  
∗   Rebuild the 345-kV line between Rocky Reach and Maple Valley to a 500-kV 

double circuit line. Construction of this line would have an environmental (visual) 
impact along Interstate 90 corridor. The cost of this construction would be more than 
$350 Million. 

 
Energization Date: Fall 2003 
Estimated Cost: $25 M   
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7. Celilo Modernization 
 
Background 
After an extensive public review process, BPA has agreed to a long-term commitment to 
keep the HVDC Intertie at the present transfer capability of 3100MW.  The Pacific 
HVDC Intertie was built more than 30 years ago and the original mercury arc valves are 
well beyond their design life. Operators of the Los Angles end (Sylmar Converter 
Station) expect to contract for rebuilding of  their terminal by Nov. 2001.                    
BPA will replace the 42 mercury arc valves in the oldest part of the Celilo Converter 
Station with new thyristor valves.  New cooling systems will be installed for the new 
converters and all of the other older converters in the station. Without replacement of the 
mercury arc converters by BPA, Intertie capacity would be reduced to 1100 MW. The 
valve replacement and related control and protection modifications will improve the 
reliability and maintainability of the HVDC facility.  The changes will also simplify 
Intertie operation, thus reducing high operating and maintenance costs.  The control 
system replacement will be provided by the same supplier chosen to rebuild the Sylmar 
Converter Station in California.  Scheduling of the Celilo modernization  will be 
coordinated with rebuilding of the southern terminus at Sylmar in southern California in 
order to minimize outage times. 
 
Benefit – Interregional Transfers  
This project enables maintaining the capability to transfer up to 3100 MW between the 
Northwest and Southern California in coordination with similar steps being undertaken at 
Sylmar.  Without this project HVDC transfers would be limited to 1100 MW once it is no 
longer possible to maintain existing mercury arc valves.  
 
Business Case 
The primary driver of this project is interregional transfer.  A public review process 
indicated a 20-year benefit for this project in excess of $120 M1 and the review process 
supported maintaining the 3100 MW capacity.  This is about $5M less benefit then the 
alternative of maintaining the existing mercury arc converters for 15 years (an optimistic 
assumption) followed by a derate to 1100 MW.  This project has the advantage of 
retaining the full Celilo-Sylmar HVDC line capacity at 3100 MW and removes the 
uncertainty as to likely mercury arc valve life.  Current estimates of valve life are in the 
range of 5-10 years.  Retirement reduces environmental concerns related to mercury 
contamination.  Significant societal benefits will also result from this project. 
 
Risk 
The estimated use of this project is based on past projections.  Recent use has increased 
over this to serve California needs resulting from Path 15 constraints.  A reduction in 
future use of the HVDC tie would reduce the benefits of this project.  Based on the 
continuing need for resources to serve California and the construction of generation 
resources in the NW targeted for this purpose, this is considered to be a low risk project. 
 

                                                                 
1 This does not include prior indebtedness incurred or prior revenues received. 
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Project Description 
∗  This project will consist of the replacement of the mercury arc valves (groups 1 

through 6) with solid state thyristor valves including cooling systems.  This effort will 
also require the replacement of ancillary equipment such as the control and protection 
systems and mechanical and electrical facilities. 

 
Alternatives Considered 
∗  Maintain DC Intertie at 3100 MW by maintaining mercury arc valves for 15 years 

and then reduce to 1100MW. 
∗  Maintain DC Intertie at 3100 MW by maintaining mercury arc valves and then derate 

to 1100 MW by October 2003. 
 
Energization Date: Fall 2003 
Estimated Cost: $50 M   
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8.  I-5 Corridor Generation Additions (Monroe – Echo Lake #2 500-kV 
     Line) 
 
Background 
This project will: (1) maintain sufficient capacity to allow expected bi-directional 
interchange of power between the PNW and Canada (including The Canadian 
Entitlement Return); (2) increase load serving capability in the Puget Sound area by 
reinforcing the NW Washington transmission system to insure reliable operation; and (3) 
allow integration of new generation. 
 
Limiting Outages Addressed 
∗  Echo Lake-Monroe 500 kV line No. 1 
 
Benefit – Load Area Support and Interregional Transfers  
This project will increase in this portion of the Puget Sound area the transfer capability 
between PNW and Canada by approximately 600 MW in the south-to-north direction and 
approximately 850 MW in the north-to-south direction. 
 
Seattle City Light has indicated that they plan to utilize their Maple Valley-SnoKing-
Bothell 230 kV lines for their own load service sometime in the future.  Bonneville has 
contracted for the use of the lines to enable Canadian Entitlement return transactions and 
at some future date may not be available for this purpose.  Addition of the Monroe-Echo 
Lake 500 kV line will significantly reduce the loading on these and other lines, thus 
allowing more capacity for load service. 
 
This project will also add reliability margin to the system. 
 
Business Case 
The primary drivers of this project are load service, Canadian Entitlement return and 
north to south transfers.  The estimated time for cost recovery of this project at current 
rates is between 10 and 16 years (Appendix F). 
 
Risk 
The date of need for the project could be delayed if Canadian Entitlement return was 
purchased within the US, or if additional generation were developed to serve Puget 
Sound area loads.  The later circumstances, however, would increase the need for 
reinforcement of the I-5 corridor south of Seattle.  These are considered to be unlikely. 
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Project Description 
∗  Construct approximately 32 miles of a new single circuit 500 kV line between BPA`s 

Echo Lake substation and Monroe substation.  
∗  Add terminal facilities at Monroe and Echo Lake Substations to terminate the new 

line. 
∗  To meet the WSCC Reliability Criteria for simultaneous multiple-circuit outages (N-

2), it is recommended that this line be constructed on a separate ROW, at least 1200 
feet from the existing 500 kV ROW. 

 
Alternatives Considered 
∗  Rebuild the Maple Valley-Monroe 230 kV line to 500 kV operation. 
∗  Build from Echo Lake to a tap on the Chief Joseph-Monroe 500 kV line.  This tap 

point is east of Monroe. 
∗  Pursue prudent modifications to the WSCC reliability criteria  
 
Energization Date: Fall 2005 
Estimated Cost: $90 M   
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9. West of Hatwai Additions (Bell-Coulee 500 kV line, 500 kV series 
compensation) 

 
Background 
 
These facilities are required to relieve congestion across the West of Hatwai (WOH) cut 
plane in Eastern Washington.  The new facilities will relieve the constraint between 
eastern generation facilities and west-side load centers within the Pacific Northwest.   
 
Historically, the West of Hatwai transmission path has been rated at 2800 MW.  The 
WOH path is fully subscribed with firm obligations from generation east of the cut plane.  
Although this path has experienced congestion in the past, typically it has been managed 
on an operational basis and has not caused severe resource curtailments.  Recent load 
reductions at the Kaiser Mead aluminum plant (Spokane, Washington) and at Columbia 
Falls Aluminum Company (Kalispell, Montana) have decreased load east of the West of 
Hatwai cut plane by approximately 800 MW.  The energy that used to serve the load is 
available to flow across the WOH cut plane causing increased congestion. 
 
Experience during Summer 2001 showed that this increased flow could not be 
accomodated by the existing transmission facilities using standard operating practices to 
mitigate the limitations.  The congestion caused by these load reductions as well as strict 
adherence to reliability standards prevented much needed resources east of the cut plane 
to reach the load centers in the Pacific Northwest and California. These constraints 
caused economic hardship due to the curtailment of resources and the high cost of 
replacement energy.   
 
In an operational attempt to minimize these impacts, temporary remedial action schemes 
(RAS) were implemented to increase transfer capability back to historic limits.  These 
new RAS schemes include dropping an additional 800 MW of generation  (bringing the 
total generation dropping to more than 2400 MW) and operating key load service 
transmission facilities normally open.  We consider the RAS to be short-term operating 
remedies which have increased the exposure to load loss and uneconomic curtailments. 
  
Limiting Outages Addressed 
∗  Taft-Dworshak 500 kV outage. 
∗  Dworshak-Hatwai 500 kV outage. 
∗  Hatwai-Lower Granite 500 kV outage.  
∗  Taft-Bell 500 kV outage. 
∗  230 kV line outages between Bell and Coulee substations.  
∗  230 kV Bus outages 
∗  Other outages required by WSCC standards 
 
As a result of facility over loads caused by these outages, the WOH transfer capability is 
limited to levels substantially below present firm obligations.  This reduction in transfer 
capability also limits the ability to integrate additional generation resources east of the cut 
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plane.  Without aggressive remedial actions, these outages result in thermal overloads on 
the underlying transmission system and may also cause transient stability problems that 
can impact the entire West Coast. 
 
Benefits – Congestion Relief 
The temporary remedial action schemes added this Summer are not intended to be used 
as part of a long-term solution for WOH congestion relief.  The addition of the G-9 Phase 
1 facilities identified below will restore the West of Hatwai transfer capability to 
approximately 2800 MW, an increase of 800 MW.  Without these facilities firm transfer 
agreements cannot be supported and the WOH path would be limited to 2000 MW, 
excessive remedial actions are required, and transfer curtailments will continue to be 
necessary.  The completion of Phase 1 (G-9) and Phase 2 facilities would increase the 
WOH capability to approximately 4000 MW.  Specific system benefits of the Phase 1 
additions are listed below: 
 

1. Load Service Obligations west of the West of Hatwai cut plane  
∗  Curtailments can be managed on an operational basis 
∗  Provides for fully meeting existing obligations and future needs with completion of 

Phase 2 additions 
 

2. BiOp Commitment 
∗  Supports 2000 Fish BIOP by providing flexibility to spill water on the lower Snake 

hydro projects 
 

3. Reliability 
∗  Restores generator dropping requirements to levels prior to 2001 
∗  Eliminates 230 kV RAS transmission line tripping and 115 kV sectionalizing 
∗  Reduces exposure to re-dispatch 
 

4. O & M 
∗  Allows required maintenance on parallel facilities without significantly reducing 

transfer capability 
∗  Reduces equipment loss of life – less thermal stress, reduces line tripping, reduces 

generator tripping 
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Business Case 
The primary driver of this project is to restore interregional transfers from east of the 
WOH cut plane. The estimated cost recovery is between x and y years. BPA TBL also 
made a commitment in the 2000 Biological Opinion to construct a project to provide 
future flexibility to accommodate potential spill increases on the Lower Snake River. 
This path is fully subscribed today with requests for additional service.  This project will 
also provide flexibility for outages and other system changes such as long term shutdown 
of the aluminum plants. 
 
Risk 
This project is needed to provide additional transmission capacity west of Spokane to 
offset capacity reductions caused by shutdown of system load at the Kaiser and Columbia 
Falls aluminum plants and the addition of generation at Rathdrum.  Restoration of these 
loads would reduce the need for this project, however, the volatility of the global market 
for aluminum puts the system at risk for reoccurrence of the constraint. 
 
Project Description 
BPA proposed the following transmission projects to mitigate the WOH problem. 
 
Phase 1 
 
∗  The plan of service is to remove one of the Bell-Grand Coulee 115 kV lines and 

construct a new 500 kV line of approximately 83 miles of new 500 kV transmission 
line from Bell substation to Grand Coulee substation in its place. 

∗  Construct a 500 kV switch yard at Bell consisting of 2 or 3 bays.   
∗  Add a 500 kV line terminal at the USBR Grand Coulee substation.  
∗  Add series capacitors at Bell Substation in the Taft-Bell 500-kV line (50%/25.13 

ohms). 
∗  Add series capacitors at Dworshak Substation in the Taft Dworshak 500-kV line 

(50%/28.05 ohms). 
∗  Rebuild the series capacitors at Garrison on the two Taft lines to 2000 A. 
 
The new Bell-Coulee 500 kV line will be located adjacent to the existing Bell-Coulee 230 
kV double circuit line.  The present WSCC criteria require no cascading for credible 
common mode circuit loss of three or more lines on a transmission corridor.  Changes in 
the NERC/WSCC Criteria are under review.  If required, mitigation can be accomplished 
by implementing  additional RAS 
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Phase 2 
 
In addition to the initial project G9 projects, other reinforcements are required on the 230 
kV system to maximize the transfer capability across the West of Hatwai cut plane.  
Local problems on the sub-grid in Western Montana and in the Spokane and Lewiston 
areas have an adverse effect on the main grid system when hydro generation in Western 
Montana is at high levels and/or when loads are peaking in the Spokane and Lewiston 
areas.  Infrastructure projects G15, G18, and G20 would help to mitigate these problems. 
 
∗  G15 – Libby – Bonners Ferry line Rebuild 
∗  G18 – Hatwai - Lolo 230 kV line 
∗  G20 – Sand Creek - Bell 230 kV line and 230/115 kV transformer 
 
The following are non-federal transmission projects under consideration that may serve 
to meet the Phase 2 requirements as alternatives to the above: 
 
∗  A1 Noxon-Shawnee Reinforcement 

∗  Complete the second Noxon-Pine Creek 230 kV line 
∗  Re-conductor/Re-build the Benewah-Pine Creek 230 kV line 
∗  Construct the Benewah-Shawnee 230 kV line 

∗  A2 Lewiston Area Reinforcement 
∗  Construct the Dry Creek 230 kV switching station 
∗  Reconfigure the Hatwai 230 kV substation 

∗  A3 Spokane Area Reinforcement 
∗  Construct the Lancaster-Rathdrum 230 kV line 
∗  Construct the Beacon-Rathdrum 230 kV double circuit line 

 
Some combination of the phase 2 projects may be required to mitigate the WOH cut 
plane congestion and joint studies are being conducted between Avista Corp. and BPA to 
determine the best plan.   
 
A key element during the construction of the necessary projects to relieve the congestion 
across the WOH cut plane is the development of a coordinated project schedule.  In order 
to minimize environmental impacts, speed up project completion, and reduce costs, a 
majority of these projects will be built on existing transmission rights of way.  This will 
require key transmission facilities being removed from service for prolonged periods of 
time to facilitate construction.  These construction outages will result in curtailments to 
the WOH cut plane.  A thorough analysis will be required to determine the best order to 
construct the proposed projects.  Also, additional projects may need to be constructed to 
maintain transfer capabilities during the construction of other facilities.  
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Alternatives Considered 
Two alternatives to the Bell-Coulee 500 kV line project were considered.  These 
alternatives are: 
 

1. Bell-Ashe 500 kV line. 
 

∗  This line is estimated to be 145 miles requiring new right-of-way. The other 
portions of the project would be the same as for the Bell-Coulee 500 kV line.  
Estimated cost for this project is $210-215 M.   

∗  Although the Bell-Ashe 500 kV line performs slightly better technically than 
the Bell-Coulee 500 kV line,  it costs about $95 M more. 

∗  The Bell-Ashe 500 kV line alternative could potentially require less RAS than 
a Bell-Coulee 500 kV line to meet reliability criteria since it is not located on 
parallel ROW with the existing Bell-Coulee 230 kV double circuit line. 

∗  One risk associated with the Bell-Ashe 500 kV line alternative is the 
requirement for 145 miles of new ROW.  This increases the cost significantly 
and would delay completion by at least 2 years compared to the Bell-Coulee 
500 kV line. Another risk associated with this alternative is that a Bell-Ashe 
500 kV line would have to cross the Hanford National Monument.  This 
would make siting very difficult and could delay project completion even 
further. 
 

2. Taft-Lower Granite 500 kV line.   
 

∗  This line is estimated to be 150 miles requiring new right-of-way.  The other 
portions of the project would be the same as for the Bell-Coulee 500 kV line.   

∗  Estimated cost for this project is $220-225 M, approximately $105 M more 
than the Bell-Coulee alternative. 

∗  In addition, this project would also require building a third 500 kV line from 
Lower Granite to the planned Starbuck substation, approximately 20 miles, to 
realize it’s full potential.  This would also tend to push more loading on the 
West-of-McNary path, which is already constrained.  

∗  The Taft-Lower Granite alternative may not perform as well as the 
alternatives from Bell substation to integrate new generation.  New generation 
is being proposed in the North Idaho and Spokane areas and may be better 
delivered through 500 kV lines west of Bell substation.  

∗  One risk associated with the Taft-Lower Granite 500 kV line alternative is the 
requirement for 150 miles of new ROW.  To meet WSCC reliability 
requirements this new line could not be constructed adjacent to the existing 
line and provide a significant increase in allowed transfer capability.  This 
increases the cost significantly and would delay completion by at least 2 years 
compared to the Bell-Coulee 500 kV line.  
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Phase 1 Energization Date:     Fall 2004 
Phase 1 Estimated Cost:          $115-120 M   
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Appendix E – Risk and Uncertainty 
 

 
Long-term capital investments by their nature entail risks. A number of factors can delay 
or reduce the need for transmission fixes.  In the traditional regulatory model for a 
vertically integrated utility these risks were understood and the allocation of costs for 
managing the risks were well established.  Structural changes such as wholesale 
competition, open transmission access, retail access and the formation of a Regional 
Transmission Organization (RTO) alter transmission risk management.  Other elements 
remain the same.  Steps must be taken to protect against stranded transmission 
investments. 
 
 
Risks Associated with Meeting Adequacy Requirements 
∗  Loads may grow slower (or faster) than projected. 
∗  Demand Side Resources (DSR), including conservation, load management and 

distributed resources may reach greater penetration than expected. 
∗  Pricing approaches, including the congestion management model proposed for the 

RTO, will encourage DSR. 
∗  Planning criteria can change imposing different requirements. 
 
Risks Associated with Congestion Relief 
∗  New generation may be located close to the loads. 
∗  Pricing approaches, including the congestion management model proposed for the 

RTO, will encourage more informed generation siting and operating decisions.  
Appropriate loss models will amplify the locational price signals. 

∗  Proposed generation projects or requested transmission agreements may not 
materialize. 

 
Risks Associated with Structural Change 
∗  Cost recovery under an RTO is likely to be different than current practices.  In 

particular, congestion relief is generally to be paid for by those who benefit. 
∗  Operation of the system will change, which may alter congestion patterns. 
∗  Emerging technologies may alter production, consumption and transmission. 
 
Over/Under Building 
∗  In the past 15 years of structural change, utilities have made only limited transmission 

investments. 
∗  Many observers believe that the grid has been pushed to its limit, with increased risk 

of outages, congestion impeding wholesale trade, and the inability to integrate needed 
new generation. 

∗  Transmission represents 5-10 percent of the cost of energy. 
∗  Decision makers will need to consider managing the risks of overbuilding described 

above against the risks associated with underbuilding. 
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Tools to Manage the Risks 
∗  Evaluate DSR alternatives. 
∗  Examine proposed transmission fixes under several load forecast and generation 

siting/operation scenarios. 
∗  Do not commit to projects before necessary. 
∗  Consider incremental fixes, such as RAS, upgrades, FACTS and conventional 

series/shunt compensation, lower voltage lines and single circuit vs. double circuit. 
∗  Require long-term firm wheeling agreements covering a share of any incremental 

capacity before committing to projects.  Use appropriate credit risk management. 
∗  Seek investment partners to spread the risks. 
∗  Examine cost recovery and allocation under structural change, such as under an RTO 

and retail access. 
∗  Use open public processes for planning and examining alternatives. 
 
 
 

Project Risk Matrix 
 
G Project Meeting 

Adequacy 
Requirements 

Congestion 
Relief 

Structural 
Change 

1 Puget Sound Area Additions ? ? ? 
2 N of Hanford/N of John Day  ? ? 
3 West of McNary Project  ? ? 
4 Starbuck Generation   ? 
5 Low Mon and McNary Gen   ? 
6 Cross Cascades North ? ? ? 
7 Celilo Modernization  ? ? 
8 I-5 Corridor Gen Additions ? ? ? 
9 Coulee – Bell 500-kV line ? ? ? 
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Appendix F - Business Case Information 
 
Business Case Categories 
 
For each project the business case is developed based on the expected or planned use 
considering the following factors:  
 
1. Adequacy for load service 
2. Canadian Entitlement return 
3. generation integration 
4. internal or intertie transfers 
5. reliability (changes in the criteria) 
6. operations and maintenance savings 
7. Biological Opinion (BiOp) commitments and Endangered Species Act 
8. societal benefits  
 
Benefits ascribed to each project for the business case are summarized in Table F-1.  
 
General Observations  
 
∗  These projects are planned to represent the least cost alternative to meet existing and 

expected obligations and needs as described above.  Least cost is viewed in the 
broadest sense including capital costs, O&M, loss savings, environmental impacts, 
risks, uncertainties and flexibility. 

∗  The projects are subject to the risks associated with meeting adequacy requirements, 
congestion relief and structural change (see Appendix E). 

 
Specific Project Information 
  
Project specific information is included with each project given in Appendix 
D.   
 
Cost Recovery Analysis 
 
Table F-2 summarizes the results of a cost recovery analysis for each project 
and for the G-9 projects in total excluding G-7, the Celilo valve replacement, 
which was covered under a separate public process.  The payback dates in 
Table F-2 only account for transmission revenues and do not include utility 
and consumer benefits associated with reduced wholesale market prices from 
competition, reduced exposure to redispatch costs, and fewer power outages 
which would have significantly shortened the payback periods. 
 



Appendix F Table 1

G1 G2 G3 G4 G5 G6 G7 G8 G9
Load Service x x x
Entitlement Return x x x
Generation Integr. x x x x
Transfers x x x
Reliability x x x x x x x x x
O&M Savings x
BiOp x x
Other

F-2



Appendix F Table 2.  Cost Recovery Under Current Rates

Discount Rate 9.00%
Inflation Rate 2.60%
Real Disc. Rate 6.24%

Project Cost Cost Capacity Rate Cst. Rcvry Cst. Rcvry Other 
(direct) (loaded) Added Years Years Benefit
($M) ($M) MW $/KW-Mo. CSR 1.0 CSR 0.5

Kangley - Echo L G1 34 45 600 1.013 10 16
Schultz - Black Rock G2 80 107 600 1.013 19 >35 BiOp Benefit
McNary - John Day G3 88 117 1200 1.013 10 *
Lo Mon - Starbuck G4 21 27 1200 1.013 10 *
Smiths Hbr - McNary G5 28 38 1300 1.013 10 *
Schultz series caps G6 18 25 300 1.013 10 16
Celilo Modernization G7 37 50 - Business case described in Appendix D
Monroe - Echo Lake G8 67 90 600 1.013 10 16
Bell - Coulee G9 87 116 800 1.013 35 35 BiOp Benefit
Total 459 615 14 18

Notes:
  Cost recovery for projects in composite is in the last row
  Transfers to Canada on west side increased by approximately 575 MW
  Load Service to Puget Sound loads increased by approximately 825 MW
  CSR (Capacity Served Ratio) refers to ratio of incremental wheeling to added transmission capacity 
        1.0 = fully  subscribed
        0.5 = one-half subscribed
  Assumes no escalation on power rates
* Projects 3,4&5 have commitments in place for the full incremental capacity
  Rate used based on October, 2001 published rate
  

F-3



   

 

[blank page] 

 



 G-1 

Appendix G – Right-of-Way Separation 
 
The projects Monroe – Echo Lake and Schultz – Black Rock make reference 
to need for right of way (ROW) separation.  The approved NERC/WSCC 
Planning Standards require:  
?? Category C performance for loss of two lines, and  
?? No cascading for loss of all lines in a ROW.  
Provision has been made for exception from these requirements in cases 
where the risk of a simultaneous common mode event is very low although 
this is very difficult to demonstrate for all but short lines that are on the 
same ROW.  The WSCC Board of Trustees has approved the Phase 1 
Probabilistic Base Reliability Criteria Implementation Procedure which that 
allows an upgrade to “no cascading” for an estimated Mean Time Between 
Failure greater than 30 years and to “exploratory” for a MTBF of greater 
than 300 years.  A single event that results in cascading will be reviewed to 
determine if it should be declassified as a category upgrade facility.  BPA has 
recommended that these lines be constructed on a separate ROW since it 
would not be possible to demonstrate a 300 year MTBF to be considered as 
“exploratory” due to their length and that the actions taken to meet a “no 
cascading” requirement are almost as onerous as that which would be 
required to meet Category C. 
 
It should be noted that proposals have been made to accept a “No Cascading” 
standard for all reasonably probable common mode failures.  This allowance 
would also carry a requirement for safety nets.  Safety nets could be load 
shedding by undervoltage relays or additional remedial action schemes.  In 
that dropping of firm load for this class of disturbance is a change in WSCC 
philosophy, any move to such a standard would require submittal through 
due process and approval by the WSCC Board of Directors. 
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Appendix H. Return of Canadian Entitlement 

 Upon ratification of the Columbia River Treaty in 1964, Canada built three large storage dams 
(Duncan, Arrow and Mica) on the Canadian side of the Columbia, to facilitate flood control protection in 
both Canada and the U.S., and to increase power generated on the U.S. side at U.S. dams.  This increased 
power was called the “downstream power benefits,” and the U.S. and Canada share in those benefits 
equally.  The Canadian half is called the “Canadian Entitlement,” and is owned by the Province of British 
Columbia. Certain elements of the Treaty can be terminated by either party after 2024 with 10 years 
notice. 

 Canadian Entitlement to downstream power benefits was sold to a nonprofit organization, the 
Columbia Storage Power Exchange (CSPE, a consortium of 41 U.S. Northwest utilities) under a contract 
called the Canadian Entitlement Purchase Agreement (CEPA) for a period of thirty years following the 
Treaty-specified required completion date for each Canadian storage project.  Purchase of Entitlement 
under CEPA expired 31 March 1998 for Duncan, and 31 March 1999 for Arrow, and will expire 31 
March 2003 for Mica. 

 On 1 April 1998 Entitlement power began returning to Canada at the U.S.-Canada border, over 
existing power lines, as established by international agreement.  For the period 1 August 2000 through 30 
September 2001, the amount returned for Duncan and Arrow was 277.4 average annual megawatts of 
energy, scheduled at rates up to 794 megawatts (“peak,” or capacity).  Together with the Canadian 
Entitlement power still being delivered to CSPE utilities, total Canadian Entitlement currently stands at 
about 533 average annual megawatts, scheduled at rates up to 1430 megawatts.  At the same time, an equal 
amount of power (“American Entitlement,” if you will) is used as a part of Bonneville’s resource stack to 
serve its customers. 

 The amount of power that makes up Canadian Entitlement is determined six years in advance, 
through a series of hydroelectric power studies jointly called the Assured Operating Plan and the 
Determination of Downstream Benefits.  Once agreed to by the Canadian and U.S. Entities which oversee 
the Treaty, the Canadian Entitlement power for six years out becomes fixed and must be delivered – 
regardless of actual operating benefits which are affected by rainfall, snowpack, river constraints, 
generators or transmission line outages, and deratings of transmission paths for reliability or other reasons 
(which frequently happens at the interconnection between the U.S. and Canada).    

 The U.S. Government is obligated by the Treaty to acquire sufficient generating and 
transmission resources to deliver Canadian Entitlement, either to the border or to CSPE utilities 
with a level of reliability equivalent to firm service provided any of Bonneville’s firm customers in 
the Northwest. 

Future Entitlement Obligations  
The following Canadian Entitlement delivery obligations are based on Assured Operating Plans for the 
1997-98 through 2004-05 operating years which have been agreed upon and signed by the U.S. and 
Canadian Entities. The Entities' staff are currently working on preparing the 2005-06 AOP. For detailed 
monthly schedules, see Entitlement Schedule.   While the specific amounts of delivery obligations can not 
be determined beyond the AOP, the capacity is expected to fluctuate between 1100 MW and 1500 MW as 
described in footnote 8 on the next page. 



 H-2 

 

CANADIAN ENTITLEMENT AMOUNTS DELIVERED TO THE BORDER 
(Energy in average MW and Capacity in MW) 

 
Start Date  

 
AOP/ 
DDPB  

Total 
Energy 
Entitlement  

Energy 
Entitlement  
Owed 1/  

Energy 2/ 
Delivere
d  
to Border  

Total 
Capacity 
Entitlement  

Capacity 
Entitlement  
Owed 1/  

Capacity 
3/ 
Delivered 
to Border  

Apr 1, 1998 . 1998-99..... 553.3  50.0  48.26  1229.6  111.1  109  
Aug 1, 1998  1998-99  562.7  50.8  49.03  1514.7  136.8  134  
Apr 1, 1999 1998-99  562.7  308.6  297.88  1514.7  830.6  815  
Aug 1, 1999  1999-00  559.5  306.8  296.14  1461.9  801.7  787  
Aug 1, 2000 2000-01 /4  508.4  277.4 4/  267.76 1447.3  793.7  779  
Aug 1, 2001  2001-02 532.6  292.1  281.95  1427.1  782.6  768  
Aug 1, 2002  2002-03 534.5  293.1  282.92  1170.7  642.0  630  
Apr 1, 2003  2002-03 534.5  534.5  516.3  1170.7  1170.7  1149  
Aug 1, 2003  2003-04 537.3  537.3  519.0  1176.4  1176.4  1154  
Aug 1, 2004  2004-05 /5 537.3  537.3  519.0  1176.4  1176.4  1154  
Aug 1, 2005  2005-06  535.1  535.1  516.9  1218.0  1218.0  1195  
Aug 1, 2006 2006-07 6/ 7/ 7/ 7/ 8/ 8/ 8/ 
Notes: 

1. The Energy and Capacity Entitlement amounts owed to Canada ramps up to the full amount of the 
Entitlement in 2003 based on the ratio of storage benefits no longer sold to CSPE compared to the total 
Canadian Treaty storage. For April 1, 1998, first delivery of Entitlement was based on a 1.4/15.5 portion of 
the computed entitlement. On April 1, 1999, the ratio increased to 8.5/15.5, and April 1, 2003, the ratio 
increases to the full amount. The 2000-01 Energy Entitlment includes a reduction of 2.5 aMW by the 
4/5/95 Entity Agreement.  

2. The Entities have agreed to reduce Energy amounts delivered to BC/U.S. border by 3.4% for U.S. 
transmission losses, plus an additional 0.2% for the 1997-98 through 2002-03 AOP's that don't include 
step-up transformer losses, for a total of 3.6% losses.  
Disposal of the Entitlement directly in the U.S. has been approved by the March 29, 1999, Entity 
Agreement and Exchange of Notes.  
Amounts delivered within the U.S. will include standard TBL 1.9% transmission losses plus, plus the 0.2% 
step-up transformer losses prior to August 1, 2003, for a total reduction of 2.1%.  
Amounts delivered to the border will be based on the monthly rate of energy owed times the monthly 
hours, rounded to the nearest MWh, then reduced by the transmission loss and rounded to the nearest 
MWh. Beginning Aug. 1, 2001, the loss is determined by the total obligation so that the scheduled amount 
plus losses equals the gross obligation.  

3. The Entities have agreed to reduce Capacity amounts delivered to the BC/U.S. border by standard BPA 
system transmission losses (currently 1.9%). The Operating Committee has agreed to round Capacity 
values to the nearest whole MW.  

4. The 2000-01 Energy Entitlement includes a 2.5 aMW reduction from the calculated value due to an April 5, 
1995, Entity agreement on nonpower requirements.  

5. 2004-05 AOP/DDPB values are the same as the 2003-04 AOP/DDPB.  
6. Study not yet completed. Expect slight decline in energy, little change in capacity.  
7. Expect slow decline of 2-3 aMW per year, although + or - >50 MW is remotely possible.  
8. Likely to fluctuate between about 1100 MW and 1500 MW, in future years, with a very small chance of 

values greator than 1500 MW  
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Appendix I.  Infrastructure Additions * 

PHASE 2 and 3 (G-10 through 20) 
 
Phase II Infrastructure Additions 
The following are examples of projects under study for 
consideration:  
 
10.  Portland Area Additions (Pearl 500/230-kV Transformer) 
 
Justification/Project Description 
This project adds a second 500/230-kV transformer at Pearl substation to provide reliable 
load service to the Portland area.  Without this project, an outage of existing Pearl 
transformer will overload the McLoughlin 500/230-kV bank and/or the Mcloughlin-Pearl 
230-kV line by 2004. 
 
Limiting Outages Addressed 
Pearl 500/230-kV transformer  
 
Energization Date: Fall 2003 
Estimated Cost:         $10 M 
 
11.  Puget Sound Area Additions - Phase II (South Seattle 500/230-kV 

Transformer Support) 
 
Justification/Description 
This project consists of adding an additional 500/230-kV transformer in the South Seattle 
area to provide reliable load service.  Without the project, an outage of the 500/230-kV 
transformers in the South Seattle area will overload the Covington 500/230-kV 
transformers. 
 
Limiting Outages Addressed 
Covington 500/230-kV transformers 
Maple Valley 500/230-kV transformer 
Tacoma 500/230-kV transformer 
 
Energization Date: Fall 2005 
Estimated Cost: $20-25 M 
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12.  Olympic Peninsula Additions  (Shelton 500/230-kV transformer and 
500-kV line addition) 
 
Justification/Description 
This project relocates the Satsop 500/230-kV transformer to Shelton substation and 
constructs a new 20 mile, Olympia-Shelton 500-kV line.  This project is needed to solve 
voltage stability problems on the Olympic Peninsula as well as mitigates breaker failures 
and other N-2 contingencies in the Olympia/Shelton area. 
 
Limiting Outages Addressed 
Olympia 500/230-kV transformer 
Olympia 230-kV breaker failures 
Olympia-Shelton 230-kV double line loss 
 
Energization Date: Fall 2005 
Estimated Cost:         $25-30 M 
 
13.  I-5 Generation Additions (Paul-Troutdale 500-kV line) 
  
Justification/Description 
This project constructs a new, 105 mile Paul-Longview-Troutdale 500-kV line.  It also 
includes a new 500/230-kV substation (3 breaker ring bus) in the Longview area.  These 
additions are needed to reliably integrate several new generator additions along the I-5 
corridor.  This addition will increase the transfer capability on the I-5 corridor (South of 
Paul) by approximately 1100 MW. 
 
Limiting Outages Addressed 
Allston-Keeler 500-kV line 
Keeler-Pearl 500-kV line 
Trojan-Allston 230-kV double line loss 
Paul-Allston 500-kV double line loss 
 
Energization Date: Spring 2006 
Estimated Cost:         $150-155 M 
 
14.  North of John Day/Portland Area Reinforcement – Phase I (Loop 
the Hanford-Ostrander 500-kV line into Big Eddy)  
 
Justification/Description 
This project consists of constructing a new 20 mile, 500-kV line to loop the existing 
Hanford-Ostrander 500-kV line into Big Eddy substation.    This project provides some 
reinforcement to the North of John Day constrained path as well as provides increased 
reliability of load service to the Portland Area during cold weather. 
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Limiting Outages Addressed 
Big Eddy-Ostrander 500-kV line (winter) 
Pearl 500-kV breaker failures  (winter) 
John Day-Big Eddy 500-kV double line loss (summer) 
Ashe-Marion/Slatt-Buckley 500-kV double line loss (summer) 
Slatt 500-kV breaker failures (summer) 
 
Energization Date: Spring 2006 
Estimated Cost:         $45-50M 
 
15.  West of Noxon Reinforcement - Phase I (Libby-Bonners Ferry line 
rebuild)  
 
Justification/Description 
This project rebuilds the line between Libby and Bonners Ferry substations (60 miles of 
new 230-kV double circuit construction).  The new line would be initially operated at 
115-kV.  This project is needed to relieve overload constraints during high Montana-
PNW transfers.  In addition, the project is being built double circuit to provide for future 
load service to North Idaho and provides the flexibility to extend the 230-kV line to Bell 
substation. (Also see project 20).   
 
Limiting Outages Addressed 
Taft-Dworshak 500-kV line 
Taft-Bell 500-kV line 
Libby-Noxon 230-kV line 
 
Energization Date: Fall 2005 
Estimated Cost:         $50-55 M 
 
Phase III - Infrastructure Additions: 
 
16.  Lower Monumental and McNary Area Generator Additions 
(McNary tap to Ashe- Marion 500-kV line) 
 
Justification/Description 
This project constructs a 30 mile, 500-kV line from McNary to a tap on the Ashe-Marion 
500-kV line and terminal additions at Slatt and McNary substations.   This project is 
needed to reliably integrate several generator additions in the McNary and/or Lower 
Monumental areas. 
 
Limiting Outages Addressed 
McNary-John Day 500-kV line 
Coyote-Slatt 500-kV line 
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Energization Date: Spring 2006 
Estimated Cost:         $45-50 M 
 
 
17.  West of Spokane and Lewiston Reinforcements – Phase II (Little 
Goose-Starbucks 500-kV Line) 
 
Justification/Description 
This project constructs a new 15 mile, Little Goose-Starbucks 500-kV line and terminal 
facilities.  Without this project a double line loss on the Little Goose-Lower Monumental 
corridor will limit the capability of the system to integrate or move energy West of 
Spokane and Lewiston.  
 
Limiting Outages Addressed 
Little Goose-Starbucks 500-kV double line loss 
Coulee-Bell 500-kV line 
 
Energization Date: Fall 2006 
Estimated Cost:         $25-30 M 
 
18.  Pacific Northwest-Idaho – Phase I (Hatwai-Lolo 230-kV line)  
 
Justification/Description 
This project constructs a second Hatwai-Lolo 230-kV line and terminal facilities. It also 
includes a reconductoring the McNary-Round-up 230-kV line (40 miles). This project is 
needed to increase the Pacific Northwest’s transmission system’s ability to import power 
from Montana and export power to Idaho simultaneously.  

 
Limiting Outages Addressed 
Midpoint-Summer Lake 500-kV line/Midpoint-Boise Bench 230-kV double line loss 
Brownlee-Hells Canyon 230-kV line loss 
Hatwai-Lolo 230-kV line 
Hatwai-N Lewiston 230-kV line 
 
Energization Date:     Spring 2005 
Estimated Cost:          $15-20 M 
 

 19.  Pacific Northwest-Idaho – Phase II (McNary-Brownlee 230-kV 
line)  
 
Justification/Description 
This project constructs a second 160-mile, McNary-Brownlee 230-kV line and terminal 
facilities (including series capacitors).  This project is needed to increase the Pacific 
Northwest-Idaho constrained path transfer capability by 150-200 MW.  
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Limiting Outages Addressed 
Midpoint-Summer Lake 500-kV line/Midpoint-Boise Bench 230-kV double line loss 
Lolo-Oxbow/Brownlee-Hells Canyon 230-kV double line loss 
 
Energization Date:     Spring 2006 
Estimated Cost:          $110-115 M 

 
 
20.  West of Noxon Reinforcement - Phase II (Libby-Bell 230-kV line)  
 
Justification/Description 
This project constructs a new 230-kV line between the Sandpoint area and Bell 
substation (75 miles of new construction) to create a new Libby-Bell 230-kV line 
including terminal facilities.  In addition, a new 230/115-kV transformer would be added 
at Sand Creek Substation.  One side of the Libby-Bonners Ferry double circuit line 
(Project 15 above) would now be operated at 230-kV.  This project is needed to reinforce 
the North Idaho load center, solve overload constraints during high  Montana-PNW 
transfers and reduce the need for generator dropping at Libby. 
 
Limiting Outages Addressed 
Albeni Falls-Priest River 115-kV line section 
Libby 230/115-kV transformer/Cabinet Gorge-Sand Creek 115-kV line 
Libby-Noxon 230-kV line 
Taft-Bell 500-kV line 
Taft-Dworshak 500-kV line 
 
Energization Date:     Fall 2006 
Estimated Cost:          $55-60 M 
 

 
 
* Cost estimates are very preliminary and include 34% overhead 
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Appendix J – Letters of Support - See Support Letters File 

 
 


